The PRP will produce the following documents:

DOCUMENT APPROXIMATE SUBMISSION DATE
SEDIMENT STABILITY EVALUATION REPORT | NOVEMBER 2005
BASELINE HUMAN HEALTH RISK NOVEMBER 2005
ASSESSMENT REPORT

REVISED BASELINE HUMAN HEALTH RISK DECEMBER 2005
ASSESSMENT REPORT

BASELINE ECOLOGICAL RISK ASSESSMENT JANUARY 2006
REPORT

REVISED BASELINE ECOLOGICAL RISK FEBRUARY 2006
ASSESSMENT REPORT

DRAFT REMEDIAL INVESTIGATION REPORT FEBRUARY 2006
PRESENTATION OF DATA MEETING” FEBRUARY 2006
RIREPORT REVIEW TECHNICAL MEETING " MARCH 2006
REMEDIAL ACTION OBJECTIVES TECHNICAL MARCH 2006
MEMORANDUM

REVISED REMEDIAL INVESTIGATION REPORT | MAY 2006
ALTERNATIVE SCREENING TECHNICAL MAY 2006
MEMORANDUM

DRAFT TREATABILITY STUDY WORK PLAN® MAY 2006
CANDIDATE TECHNOLOGIES & TESTING JUNE 2006
NEEDS TECHNICAGL MEMORANDUM?

COMPARATIVE ANALYSIS OF ALTERNATIVES | JULY 2006
TECHNICAL MEMORANDUM

DRAFT FEASIBILITY STUDY REPORT SEPTEMBER 2006
REVISED FEASIBILITY STUDY REPORT NOVEMBER 2006
REVISED TREATABILITY STUDY WORK PLAN® | OCTOBER 2006
DRAFT TREATABILITY STUDY EVALUATION JULY 2007
REPORT®

DRAFT FEASIBILITY STUDY REPORT (WITH OCTOBER 2007
TREATABILITY STUDY RESULTS)®

REVISED FEASIBILITY STUDY REPORT (WITH | DECEMBER 2007

TREATABILITY STUDY RESULTS)®

* Attend meeting as part of review work.

® If treatability studies are warranted.




EPA Prepares these documents:

DOCUMENT APPROXIMATE SUBMISSION DATE
draft proposed plan december 2006

public meeting” february 2007

draft record of decision march 2007

draft proposed plan® december 2007

public meeting®* february 2008

draft record of decision® march 2008

* Attend meeting.

® In the case of a schedule adjustment due to the performance of treatability studies.




